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FY 2008 Budget Briefing

Meeting Objectives

 Provide critical information on the Hanford
Cleanup

— Budget
— Key commitments and priorities
— Planned accomplishments by project
* Provide an overview of the budget process

 Promote discussion and gather timely
iInput

3/23/2006



FY 2008 Budget Briefing

The Federal Budget Process Summary

CY 2005 CY 2006
— FY 2005 FY 2006 FY 2007

FY 2008 Planning Field Budget HQ Review OMB

Formulation Process Process Review

FY 2007 HQ Review OMB Congressional Budget Internal

Review Process Review Process Enactment or Budget
Continuing Allocation
Resolution

FY 2006 Congressional _ Year-end closeout

Execution Process Execution of FY 2006 Budget And Management

Review
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Hanford EM Funding History
Dollars in Billions
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DRAFT RL Master Planning DRAFT

2023 - 2027 2028 - 2032

Fiscal Year | 2002 2004 | 2005 | 2006 | 2007 | 2008 | 2000 2012 2013 - 2017 2018 - 2022 2033 - Off Site Interfaces
Transfer Found Complete Removal of K
100/300 AREA Complete Fuel Removal Fuel, Sludge, Complete Removal of KE Bas'ﬁs and me”v Complete Removal and " Waste & Nuclear Material
rom K Basins Scrap from KE | Basin Structure, TPA-34-32 ¢ ien "Toa 134,004  TraNSPOIt of K Basins to ERDF 3 Inventory Shipped
K BASINS TPA M-34-188 o KW l Offsite:
DEACTIVATION [ DNFSB 2000-1 Recommendation Implementation Plan :
(RL-0012 & RL-0041) 1
< 0.3 MCi SNM to SRS/LANL
Initiate K West basin Complete Sludge ! K East i et % 0.4 MCi TRU Waste to WIPP
removal and rememamN I b KE and KW Reactors # 0. y v
Initiate K East ! v Cocooned TPA M-93-22 Complete Interim 300 Area ++55.5 MCi SNF to Repository
J f Remedial Actions (except for or other sites
DRReactor 324 SNF  F Reactor ] f
Cocooned  Removed Cocooned ; g | YA 100/300 Area Complete #133.5 MCi Cs/Sr to Repository
100/300 AREA D&D & v h 4
Complete All Interim 300 4184.2 MCi HLW to Repositor
REMEDIATION L 3 ko3 DA A 2N <. Area Remedial Actions v Siat P y
(RL-0040 & RL-0041) D Reactor eidarea / AF ” A TPA M-16-008 100 Area Essential
rea i i 5
Cocooned Refhediated (| ] HArea Complete all Interim facilities ¢ Remaining at Hanford:
TPA M-93-17 TPA M-16-45 | TPA M-16.49 Remedlated Response Actions for the .
H Reactor ; TPA M-16-51 100 Areas TPA M-16-00A : %27-40 MCi
% ] Iitiate Soil ; 3058 alance of N Reactor Cocooned :
TPA M.03:18 Remediation of KE! Buildings TPA M-93-20 1 300 Area Facilities occupied
TPA M-16-57 1 : by PNNL
RIVER Initiate Soil 324/327 Buildings :
Remediation of KW Demolished TPA M-94-03 (SNF Shipments) :
CORRIDOR TPA M-16-58 i FFTF Decommissioned and Entombed 1
Reactor and Hea{  MOX Fuel Offload i :
F Transport Complete Initiate facility deactivation i FFTF demolition complete ;
uel Offload SEE d Na-bonded Fuel FFTF shutdown, { Residual Na disposition :
ystem Sodium i p
81 Assemblies Offload Complete S&M begins Iy :
FFTF L2 FFTF/400/600 Area Complete\y
(RL-0042) L ’ _ Argonne National Lab (West)
P FY 2007 - FY 2008
Complete Na drain -——PTocsB .
400/600 AREA ZONE gmatc 6#;3:&/11% . P 618-10/11 Remediated Bulk Na disposition
esign -16-
REMEDIATION
(RL-0040 & RL-0041) 2 { Complete 618-10/11
Complete 618-10/11 Remediation TPA M-16-00B 600 Area Essential
hitilgal [Pt shfiic G S5y Dz:;neTEPA M-16-67 gg?\—AE'sesasmlaI facilities T4 River Corridor completion shifts  facilities
400/600 AREAS FY'07-09 Pu shipmefts \ .
emphasis to Central Plateau
Installed 100-D NR-2 S . Tc Ur treatability Complete Interim .
Area Cr P&T 5 - eg“ St"ﬂ'ﬂﬂn Focused Feasibility Test Plan Response Actions 100 Complete Remedial Actions
Study/ Proposed Plan - M-16- non-Tank Farms TPA- M-16-
System arrier Cofpplete dy/ Proposed Pl Area_TPA- M-16-00A Tank F TPA- M-16-00
GROUNDWATER Remediation Decision Documents [ Complete Interim | > Continued
CENTRAL REMEDIATION | 1p 1.15.00 Remediation Decisions under negotiation — Response Actions 300 Monitoring/Well Maintenance
(RL-0030) Feasibility Studies/Proposed Plans G TP (RIS
PLATEAU
Discontinue Dpemollsh Close 241-Z
PFP Endpoint Waste Discharge Close 241-Z TSD Demolish 241Z
i ’ pemolish 232-Z 216-2-9 ® Demolish PFP
Criteria to TF emolis| 5 -83- TPAM-83-32 WTF -83-
TPA-83-2 TPA M-83-31 FPAM-8340 / Demolish241z g =0 N\ TPAM | I - Savannah River or DOE
: ) Approved Facility FY2007-
PLUTONIUM FY2009
FINISHING PLANT [ “ { CIEED
(RL-001) pu o ——— ‘ Demolish 236-2, 2422 |
and Packaged ~ PU Legacy 10 PFP Initiate Pu Eliminate PFP PA  TPA M-83-43 ) /:H Non-Tank
TPA-ga-13  Holdup Removal - Facilities SilmiEe Pu shipments complete ] WM Remedial
TPA M-83-14 Demolished NRDWL/BC PFP, Semi- biiaty Aol
: TPA M-15-00 Remediation Works, & &5
CENTRAL U Plant Ancillary Facilities Complete High Priority U A o Control . Sites  Complete  Solid
AT ZoE Demolished (10 of 17 CO,,,me[eN Plant Waste Sites (2 of 4) Decisions under negotiation y TPlantws  PUREX e ETF
REMEDIATION and T plant
D&D COMPLETE k3 ‘ :
(RL-0040) [ E— NI/ T A ooe LI, 200 Area
U-Plant Canyon ROD PLANTAd || ERDFREDOX '
= ! min . Complete
TRANSITION TO LONG ~ ' - v 2
Al ApSHE Remediation Decision Ddcuments ~ Initiate RODs ROD completion dates 200E &W | b I Post Closure Operations and
) are highly variable Ponds, U Plant i i Long Term Stewardship
200 EAST/WEST AREAS ! L A
| P N
| I Remedig
100th Shipment M-91 RH & Large Size ! P Actions!
of TRU to MLLW Treatment : : } Complets
Initiate cH  WIPP Facility & Initiate Complete CH Complete RH I [ CWC/WSCF
TRU Retrieval Shipped 2900 m3 Treatment TRU Retrieval TRU Retrieval WESF| IT Plant LEF Dehctivated
TPA M-01-40 of JRU to WIPP TPA M-91-15/43 TPA \1-91-40 TPA M-91-41B Deactivated IDeattivated Deactivated ¢ _____ | > Integrated Disposal Facility
Ongoing
OPERATE WASTE
DISPOSAL FACILITIES [ 3 // )
(RL-0080 & RL-0013) Retrieved 1200 Complete Stored/Newly ~ Initiafe RH ~ M-91 RH TRU N WM Facility and
B Y Processing Deactivated csB lity
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A ongoing - FY 2032
MATERIAL |
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Richland Key Commitments

— Maintaining compliance with Tri-Party Agreement (TPA)
and Regulatory requirements

— Safeguarding Special Nuclear Materials

— Consider Regulator/Public feedback into planning
activities

3/23/2006

March 16 — Regulator Brief on FYO7 and FYO0S8
March 20 — Hanford Advisory Board

March 27 — Public Briefing & Workshop

March—June — TPA Regional budget outreach efforts
April 14 — Budget Submittal Due to HQ

June 2 — Public Comments due to RL/ORP

June—August — HQ factors Public comments into DOE budget
process
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Richland Key Priorities

— Maintain safe & compliant facilities and provide essential
services

— Maintain Regulatory/TPA Compliance and protect the
groundwater

« Complete containerization and consolidation of K East and K
West sludge

» Cleanup of facilities and waste sites along the Columbia River
Corridor

» Retrieve suspect transuranic waste from burial grounds and
continue shipments to Waste Isolation Pilot Plant

« Continue remedial investigation/feasibility study activities on the
Central Plateau

— Shipment of Plutonium Finishing Plant (PFP) generated
Plutonium offsite
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Managing a Dynamic Program

Addressing new and emerging work scope due to
changing technical assumptions

— Increase in K Basin closure work scope due to sludge and debris
conditions

— Longer duration of Plutonium storage (PFP)

— Additional field characterization activities to support Central
Plateau decisions

Optimizing workforce stability
Implementing multiple acquisition strategies
Maintaining compliance with regulatory requirements

Managing schedules and sequence of work to maintain
the relationships to critical activities

3/23/2006
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RL Funding Summary

F.YO7 Proposed FY08
FY06 President's Target Allocation
PBS PBS Title Allocation Budget
RL-0011 NM Stabilization and Disposition-PFP 138,259 81,651 100,942
RL-0012 SNF Stabilization and Disposition 113,835 81,069 34,141
Nuclear Facility D&D-River Corridor Closure
RL-0041 Project 174,950 221,022 266,539
RL-0043 HAMMER 7,351 *x 7,912
RL-0044 B-Reactor 970
Subtotal 2012 |2012 Accelerated Completion 435,365 383,742 409,534
Solid Waste Stabilization and Disposition-
RL-0013 2035 163,789 228,865 213,273
Soil and Water Remediation-
RL-0030 Groundwater/VVadose Zone 73,014 75,973 74,969
RL-0040 Nuclear Facility D&D-Remainder of Hanford 69,403 94,270 90,935
RL-0080 Operate Waste Disposal Facility 5,745 3,534 3,294
RL-0100 Richland Community and Regulatory Support 15,104 18,332 18,607
SNF Stabilization & Disp.-Storage
HQ-SNF-0012X |Operations Awaiting Geologic Repository 1,777 - -
Subtotal 2035 |2035 Accelerated Completion 328,832 420,974 401,078
RL-0020 Safeguards and Security 81,463 77,836 79,645
Nuclear Facility D&D-Fast Flux Test Facility
RL-0042 |Project o o 45,652 34,843 10,000
TotglolRte i wnd T CR I vices qngiecn nEvoo0r 891,312 917,395 900,257
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RIVER CORRIDOR
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Planned Accomplishments -
River Corridor Activities
SNF Stabilization/Disposition (RL-0012)

FY 2008 Key Planned Accomplishments

Maintain K Basin safe & compliant
Complete K West sludge retrieval

Disposition and treatment of K Basin closure sludge will be
supported under RL-0013

Decontamination and deactivation of K Basin closure
activities will be supported under RL-0041

3/23/2006 1
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Planned Accomplishments -

River Corridor Activities
Nuclear Facility D&D — RCCP (RL-0041)

FY 2008 Key Planned Accomplishments
e Continue 100 and 300 Area waste site remediation

e Continue 100 and 300 Area decommissioning/demolition
of facilities

 Initiate interim safe storage at N Reactor

e Continue decontamination and demolition of K East
Basin

3/23/2006 1
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Planned Accomplishments -

River Corridor Activities
Nuclear Facility D&D — FFTF (RL-0042)

FY 2008 Key Planned Accomplishments

« Complete deactivation and initiate long term surveillance
and maintenance.

— Bulk sodium remains stored in Sodium Storage
Facility

— Sodium residuals remain throughout the sodium
systems

« Transfer fuel handling equipment to the Canister Storage
Building.

Proposed Over Target Activities

* Prepare and transport final 11 sodium bonded fuel
assemblies/pin containers to Idaho National Laboratory.

e Conduct small scale sodium residual removal activities.
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CENTRAL PLATEAU

3/23/2006
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Planned Accomplishments -

Central Plateau Activities

NM Stabilization/Disposition—PFP (RL-0011)
FY 2008 Key Planned Accomplishments
e Maintain Plutonium Finishing Plant complex facilities

* Maintain safe and secure storage of Special Nuclear
Materials

e Continue shipment of Plutonium offsite

* |nitiate decontamination and decommissioning of 216-Z-9 to
support TPA milestone

Proposed Over Target Activities

« Upgrade Safety Systems (Criticality System and Ventilation
Control System)
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Planned Accomplishments -
Central Plateau Activities
SW Stabilization/Disposition (RL-0013)

FY 2008 Key Planned Accomplishments

Maintain ready-to-serve capabilities for
treatment/storage/disposal

Maintain minimal mixed, low-level waste treatment
Continue transuranic waste retrieval
Certification of transuranic waste

Support efforts associated with Tank Closure and Waste
Management Environment Impact Studies

Continue sludge treatment preparation
Complete retrieval from Burial Ground 218-W-4C
Start retrieval in 218-E-12B
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Planned Accomplishments -
Central Plateau Activities
SW Stabilization/Disposition (RL-0013 continued)

Proposed Over Target Activities

Treatment of mixed, low-level waste — eliminate backlog
Complete protection system upgrades at Canister Storage
Building

Certification of transuranic waste — eliminate backlog
Preparation for additional K Basin sludge treatment
Support to M-91 Facility Design for Remote Handled Waste
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Planned Accomplishments -

Central Plateau Activities
Groundwater Protection (RL-0030)

FY 2008 Key Planned Accomplishments

« Complete focused feasibility study and proposed plan for
300 Area uranium plume

« Continue pump and treat activities
« Maintain Groundwater Monitoring System

e Continue drilling wells for Central Plateau remedial
Investigation/feasibility study activities and M-24

o Support for remedial investigation/feasibility activities

Proposed Over Target Activities

 Expand ZP-1 pump and treat

o Support well decommissioning

 Expand 100 Area groundwater remediation systems
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Planned Accomplishments -

Central Plateau Activities
Nuclear Facility D&D — Remainder of Hanford (RL-0040)

FY 2008 Key Planned Accomplishments

e Continue remedial investigation/feasibility activities

e Maintain infrastructure systems at minimal level

« Continue surveillance and maintenance activities

e Continue essential services (e.g., steam, Occ. Medicine)

Proposed Over Target Activities

e Support progress toward waste site remediation (UW-1,
CDI, BC Cribs and Trenches, UR-1)

o Support U Canyon dismantlement and disposition
activities (Canyon Disposal initiative)

« Continue support to Radiological Processing Laboratory
Inventory reduction

« Commence additional infrastructure reliability projects
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Planned Accomplishments -

Central Plateau Activities
Operate Waste Disposal Facility (RL-0080)
FY 2008 Key Planned Accomplishments

* Operate the Hanford site waste disposal facilities for low-
level waste and mixed low-level wastes
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Planned Accomplishments -
Other Activities

Safeguards and Security (RL-0020)
FY 2008 Key Planned Accomplishments
* Protect Special Nuclear Materials
e Maintain site wide security

Note — Assumes Plutonium Shipments

3/23/2006
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Planned Accomplishments -

Central Plateau Activities
Richland Community (RL-0100)

FY 2008 Key Planned Accomplishments

 Reimburse State Regulators for costs incurred in
monitoring compliance with the TPA and other regulatory
requirements

* Provide payment in-lieu-of taxes to the three host
counties

* Provide grants to Washington and Oregon for oversight
activities

Proposed Over Target Activities

o Support Natural Resource Trustee Council activities
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Planned Accomplishments -
Other Activities
HAMMER (RL-0043)
FY 2008 Key Planned Accomplishments

* Provide realistic training for the safety and health of
workers at approximately 36,000 student training days.

« Maintain HAMMER facilities in a ready-to-serve state
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